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SUMMARY  
 

Funding support from Dream Blue Foundation (DBF) has allowed World Education to develop Cambodia’s 

first ever Khmer-language website and accompanying Interactive Voice Response (IVR) system aimed 

specifically at providing migrant or potential migrant youth with information to help them stay safe. There 

have already been over 9,400 visits to the website. 

This support from DBF for the Accessing Information to Migrate Safely (AIMS) project has indeed proven 

most timely. Youth migration rates continue to soar in Cambodia; current data shows that less than 35% of 

adolescents are in lower secondary school, and that many are leaving school to migrate through illegal, 

irregular and highly risky channels, leaving them without the protection and information that regulated 

migration can provide. The website – aims.worlded.org – developed through the project has learning 

modules that cover legal migration; recruitment companies; work contracts and wages; how to avoid being 

trafficked or cheated; and tips about getting along with roommates, saving money, the dangers of drugs, and 

traffic safety. For those with limited computer access and skills, or limited written Khmer literacy, lessons 

have audio options and the website is coupled with an Interactive Voice Response (IVR) system which 

provides the same information over the phone.   

The website and IVR have been extremely well-received, and are already utilised by a promising number of 

users. Additionally, the pilot project has provided Internet access at 8 schools and other non-formal sites, 

fostering digital inclusion for over 7,000 youth. The project has also provided 5,644 youth with Internet and 

AIMS website/IVR training and reached thousands of others with information about the site through 

outreach. The project has trained youth not only about the AIMS website, but also on more broad skills such 

as how to use the Internet to gather information, thus improving their employability and ability to stay in 

touch with friends and family if and when they do migrate. Having equipped over 250 peer educators, 

faciliators, school teachers, and school directors with new knowledge and skills to enable them to train 

youth about the website and Internet, there is high potential for sustainable impact of DBF support.  

Given the pilot’s initial success and the persistent rise in youth unsafe migration rates, World Education is 

seeking continued support for a roll-out of Internet and AIMS website training to a greater number of lower 

secondary schools, youth and migrant networks, and factories. In addition, World Education hopes to 

develop a Safe Migration life-skills training package based on the website, to consolidate safer migration 

learning and behaviour change among youth in Cambodia. 

 

 

 

 

 

http://aims.worlded.org/


 

PROJECT PROGRESS  
The following section provides notes on the progress and results of major project activities implemented by the  

AIMS project. 

 
I.  PROJECT START-UP  
Project start-up activities included staff recruitment, formulation of sub-grant agreements and Scopes of 

Work with project partners Friends International (FI) and MEDIA One (M1), and meetings with Provincial 

Offices of Education and target school directors in Siem Reap and Prey Veng, as well as partner schools in 

Siem Reap and Prey Veng. Agreements were established with partner schools regarding Internet-use 

protocols, timetabling, and the use of peer education as the project’s implementation approach. The all-

partner meeting in May resulted in shared understandings of roles, reporting and deadlines, as well as 

providing an opportunity to share experiences.  

 
II.  WEBSITE CONTENT DEVELOPMENT  
The website development process started in early 2014 with needs assessments carried out through Focus 

Group Discussions (FGDs) with youth who were potential migrants and migrants in Siem Reap province, 

Phnom Penh, and Prey Veng province. In total, 117 youth aged 14-24 participated,  and the FGDs surfaced 

useful information, including difficulties faced by youth during migration, information that the youth wished 

they had known before migrating,  and the familiarity of target youth with the Internet. Findings confirmed 

the extent to which youth are migrating irregularly and unsafely, and encountering labor exploitation, unsafe 

work, hard living conditions, and arrest along the way.  

Website content was also determined through consultation with a large number of agencies working in the 

fields of youth development and safe migration in Cambodia. The team also reviewed World Education’s and 

other organizations’ existing curricula and materials. During module development, World Education held 

Content Advisory Group meetings with project partners to review module content together. Finally, ten 

learning modules that cover 31 lessons were prioritized for the AIMS website and IVR system. Annex 4 details 

the final modules and lessons.  

Nearly four months of intensive module development followed. Relevant resources were compiled and 

adapted, and an ongoing content review process was set up that involved local partners and international 

consultants. This content review process ensured that all 

core messages were clear and relevant, that the content 

was responsive to the local context, and that the modules 

were accessible to low-literate youth who may also have 

little to no Information Communications Technology 

(ICT) skills training. To ensure accessibility to the target 

youth, the learning module format made frequent use of 

photos, videos, and comic-book style illustrations. The 

modules were also recorded as audio clips in Khmer and 

embedded into the modules to assist lower-literate 

learners. Throughout the process, World Education’s 

AIMS team worked very closely with our local partner 

MEDIA One and by the end of the project MEDIA One had 

produced 89 pictures, two video clips, and 30 audios for 

the learning modules, as well as providing initial help 

ATTENDEES AT THE NATIONAL CONSULTATIVE 

WORKSHOP REVIEW THE AIMS  WEBSITE AND THE IVR 
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with website layout. In addition, MEDIA One helped with the translation of the modules from English to 

Khmer.  

Even after the website went live in July of 2014, content review and modifications continued throughout the 

last eight months of the project. This was necessary in part due to the number of shifts in Cambodian and Thai 

government policies regarding documented migration. The last six months have been a volatile period for 

migrant workers, beginning with the mass exodus of an estimated 240,000 illegal Khmer migrants from 

Thailand. This triggered a number of rapid changes in migration regulation, such as reductions in the cost of 

passport processing, setting up of provincial offices, and streamlining of migration processes, all aimed at 

enabling more people to migrate legally. Clearly, these radical changes necessitated changes to the content of 

the AIMS modules covering migration processes.   

A national-level workshop conducted by the AIMS team proved to be a helpful strategy for making further 

revisions and improvements to the website and IVR content and layout, and for ensuring that our messages 

and information are aligned with information provided by the government and other main organizations 

working in migration. The workshop was attended by 28 staff from relevant ministries, UN agencies, 

international and local NGOs.  

In addition to changes in the modules on migration processes, the AIMS team also added new lessons and 

content about gender-based violence, rape, communicable diseases, dengue fever, and malaria. These topics 

had been identified through further research in Prey Veng province with youth who had migrated.  In the last 

few months of the project, a wholesale review of the modules took place, and a number of improvements 

were made through new graphics, reduction of text on each lesson slide, and simplified wording.  

 

III.  WEBSITE AND IVR  SYSTEM DEVELOPMENT  

A.  WE BSITE  DEVE LOPME NT  

In the first six months of the project, the AIMS team had worked closely with partner MEDIA One, as well as 

technical advisers from World Education’s Web Services Department in Boston, to come up with a suitable 

web layout for the target population. As part of this process, in April, MEDIA One organized a half-day 

workshop with World Education which was attended by relevant project staff, NGO partners, and IT persons, 

to discuss layout. Following the workshop, MEDIA One created a template of the website layout using a 

PowerPoint slide show. World Education’s web services team finished constructing the site in July 2014, and 

both the website and IVR were live by the end of that month - click here to see the AIMS webpage. As noted 

above, the website has self-guided learning pages for all of the modules, embedded with a listening tool for 

low-literate youth. There is a comprehensive resources section, a list of hotline numbers, an FAQ page, and a 

mechanism for sending questions to the AIMS team. Annex 2 provides an example of a page on the website.  

Further layout revisions have been made periodically during the project. For instance, during usability testing 

with five sample youth we found the need to revise, highlight, or simplify some tools or icons such as the 

audio button, ‘next lesson’ button, and the module and lesson titles. Additional revisions were also made later 

on based on general feedback from youth and other stakeholders, and spot-checks were carried out by staff 

on all elements of the website and IVR system. Some of these changes made in early 2015 included the 

relocation of the social media link icon, making hotline numbers more prominent, and the improvement of 

site navigation tools.  

http://aims.worlded.org/
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B.  IVR  SY STEM DEVE LOP MENT  

An AIMS project partner, MEDIA One, was responsible for the design and management of the IVR system that 

complements the website. Its purpose was to reach youth with limited Internet access and/or limited literacy 

skills. The content was in Khmer language and was designed to provide both entertaining and educational 

messages to callers. Following its launch on 31 July 2014, the phone system ran 24 hours a day / 7 days per 

week throughout the project period. Four different phone lines were established in order to accommodate 

different mobile networks and to allow the most widespread access possible. Content from the website was 

streamlined and combined to fit with the number of phone keypad operations available, and callers are given 

the option to select from eight menu options when they call in. Please see the chart below for further details: 

 

IVR Contents  

No. Content Menu Option 

1 Human trafficking and how to avoid being cheated  

2 How to prepare to migrate safely  

3 Reliable recruitment companies and job contracts  

4 Earning, saving, and spending  

5 Safety networks  

6 Maintaining good communication with friends and family 

7 Drugs and health  

8 Asking questions/leaving messages 

 

Detailed information about these menu options can be found in Annex 3.  

MEDIA One continued to maintain and monitor the system throughout the project period.  

 
IV.  INTERNET INSTALLATION  
Under the project, eight secondary schools have had their computer labs connected to the Internet (four in 

Siem Reap and four in Prey Veng). This was more than the six originally expected. The project also provided 

Internet to a village-based non-formal education Information Communications Technology (ICT) center that 

had been established under World Education’s Youth on the Move project. In all labs, guidelines for safe 

Internet use and acceptable use policies have been posted on walls and at work stations.  

AIMS staff dedicated a lot of time to helping schools maintain their Internet connection in face of various 

challenges such as unreliable service provision, technical issues, and limited solar energy. World Education 

Cambodia’s IT specialists provided essential assistance in re-structuring several of the labs’ networks and 

configurations. These labs operate under a thin-client arrangement, which essentially removes the need for 
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individual CPUs by linking all monitors to a central computer. While thin-client technology may bring many 

benefits in terms of reducing maintenance and electricity needs, they are not well suited to Internet 

connectivity, and the AIMS team realized the need to build in additional CPUs to the lab configurations. In one 

lab in Prey Veng, where no Internet service provider could be found, the project used a Mobile Broadband 

Modem. This required the purchase of three additional CPUs to run as sub-servers and three mobile 

broadband modems to be added to the existing computer lab.  

Since August 2014, at least monthly lab spot checks have been made by the AIMS team to deal with technical 

issues. The last spot check, conducted from 10-12 March 2015, confirmed that all labs are working properly. 

In all, 7,097 youth (including 3,591 girls) have increased access to the Internet due to the project.  

 

V.  MARKETING AND OUTREACH ACTIVITIES  
A crucial part of the AIMS project has been the development and 

implementation of a marketing and outreach strategy to ensure 

that youth, schools, and agencies are aware of the new website 

and IVR, and able to access safe migration information.  

LA U N CH I N G  E V E N T S  A N D  I N F O R M A T I O N  S E S S I O N S :  

Seven information sessions at each of the original target 

schools were organized by World Education and MEDIA One in 

Prey Veng and Siem Reap provinces. These were attended by 

representatives from the District Offices of Education, school 

directors, teachers, commune leaders, village leaders, Parent Teacher Association members, parents, peer 

educators, and in-school youth. Two launches were also held: one at a major high school in Siem Reap, and a 

smaller event in a provincial town in Prey Veng. A total of 1,497 people attended these launches. The majority 

were youth (1,345), and among the 152 adults 

were school directors, teachers, officials from the 

Provincial and District Offices of Education and the 

Provincial Office of Labor, staff from NGOs working 

in safe migration, village leaders, commune leader, 

and commune police. 

In Phnom Penh a high-level launch and consultative 

meeting was held. The 28 participants included 

representatives from all main UN agencies, 

international and local NGOs, and government offices 

working in the field of safe migration.   

In Prey Veng, under World Education’s Youth on the 

Move project, information sessions were carried out 

by youth peer educators at village level.. In 

September these information sessions were held 

during popular festivals at eleven pagodas, in 

December in 39 villages, and most recently in 

YOUTH PEER EDUCATORS CONDUCTING ‘HOUSE-TO-

HOUSE’  SESSIONS TO SHOW COMMUNITIES THE NEW 

WEBSITE AND IVR  AND TO SHARE KEY MESSAGES ABOUT 

HOW TO MIGRATE SAFELY  

ATTENDEES AT A LAUNCH GAIN INFORMATION 

ABOUT THE AIMS TOOLS  
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March 2015.  Overall, 3,745 people were reached through these information sessions. In addition to using the 

project’s own safe migration materials, the peer educators used laptops, tablets, and mobile phones to teach 

youth and villagers about the new AIMS website and IVR phone line, and used the content of both to reinforce 

their sessions’ core messages.  

A survey conducted by MEDIA One with a random sample of 45 IVR users found that the most common 

means of participants’ first hearing about the IVR system was through launches, information sessions, and 

promotional school events. This confirms the value of these types of project activities for spreading 

awareness about the AIMS tools.  

D I S S E M I N A T I O N  O F  M A R K E T I N G  M A T E R I A LS   

The project developed a range of materials to be 

given out during launches, information sessions, and 

other activities carried out through related youth 

programs and networks. Ten thousand simple flyers 

were made about the AIMS website and IVR system, 

and these have been broadly distributed. Similarly, 

100 posters were provided to labs, schools, 

communities, NGOs, and provincial and district 

offices of education, and 200 brochures were made 

for distribution to NGOs and government agencies..  

The team also decided to create bags and shirts for 

the peer educators in the target schools in Prey Veng 

and Siem Reap, as a way to recognise the peer 

educators and to spread awareness about the website 

and IVR. Two hundred bags and 150 T-shirts were distributed.  

D I S S E M I N A T I O N  T H R O U G H  C H I LD SA F E  NE T W O R K   

The ChildSafe Network, established and supported by AIMS partners, 

Friends International and Mith Samlanh, has been a key project 

strategy for getting information about the AIMS website and IVR to 

vulnerable youth. The Network operates in Phnom Penh and includes 

3,200 community members (e.g. taxi drivers, hotel staff, Internet cafes, 

restaurants, etc.) as well as local authorities, parents, and government 

agencies. Under the AIMS project, a total of 546 ChildSafe Network 

Volunteers, four ChildSafe trainers, and eight peer educators were 

trained in August about the new website and IVR. Friends International 

developed their own materials to disseminate the AIMS information 

through their ChildSafe Network. Small cards detailing the AIMS website 

address and IVR numbers were distributed by network members to 

vulnerable youth and children working on the street, in garbage sites, and in other poor communities around 

Phnom Penh. One hundred Safe Migration posters were distributed by Friends International to Tuk Tuk 

drivers (who are key members of their ChildSafe Network), to disseminate information about safe migration 

to target youth, and twenty copies of the posters were distributed and explained to communities where the 

outreach teams operate.  

CHILDSAFE TRAINERS LEARN ABOUT 

THE AIMS  TOOLS  

A  GROUP OF IN-SCHOOL YOUTH ATTEND AN AIMS 

OUTREACH EVENT  
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D I S S E M I N A T I O N  T H R O U G H  N A T I O N A L  Y O U T H  N E T W O R K S  

The project utilized existing youth networks to spread information about the new website and IVR. MEDIA 

One was very helpful in this regard, with 50 ”listening and dialogue groups” operating across the country 

under its projects with Oxfam America, Save the Children, and Winrock International. During the project 

period, MEDIA One’s program team distributed 1,200 leaflets and stickers to their listening and dialogue 

group members in the provinces of Kratie, Ratanakiri, Steung Treng and Kampong Thom. During the 

distribution, MEDIA One also provided briefings about the AIMS project and encouraged participants to share 

the information with other members of their local communities. In addition, MEDIA One distributed 50 CDs 

with the IVR audio content to its listening and dialogue group facilitators.  

The AIMS team also identified that the nation-wide youth groups supported by the local NGO Youth Council of 

Cambodia (YCC) presented an ideal distribution network. AIMS staff attended a national workshop for 80 

youth-group leaders and presented information about the website and IVR system. YCC received flyers to 

distribute to their youth-group members nationally.  

PR I N T  ME D I A  

Angkor Thom, one of the most popular print magazines among 

Cambodian youth, agreed to collaborate with the project and published 

AIMS information between September and December 2014. 

RA D I O  PU B LI C  SE R V I CE  AN N O U N CE M E N T S  (PSAS )  

In September 2014, MEDIA One produced two one-minute PSAs. One 

PSA served to promote the website and the other promoted the IVR 

system. The PSAs were broadcast nationally on ABC Radio 107.5 from 

13 September – 11 December 2014. PSAs were broadcast a total of 270 

times.  

D I S T R I B U T I O N  O F  A U D I O  CD S  

Content from the IVR system was recorded on CDs and, in all, 50 

were provided to the facilitators of MEDIA One’s listening and 

dialogue groups and 70 were distributed to schools. These 

should enable youth to access the IVR content without using a 

phone, and has the advantage of being utilized in a facilitated 

learning setting.  

 

AD V E R T I S I N G  O N  P U B LI C  T R A N S P O R T  

As can be seen in the photo, the project developed the idea of using 

banners on twenty Tuk Tuks in Phnom Penh. This proved an eye-

catching way to spread awareness about the new website and IVR.  

INGO  CO LLA B O R A T I O N  F O R  E X P A N D E D  S A F E  M I G R A T I O N  M E S S A G I N G  

Winrock International is the current lead implementer of USAID’s substantial Counter-Trafficking in Persons 

(C-TIP) funding stream in Cambodia, and as such is a major player in this field in Cambodia. The AIMS project 

TWENTY TUK TUKS IN PHNOM PENH WERE 

OUTFITTED WITH INFORMATION ABOUT THE 

AIMS  TOOLS  

AN AIMS  ADVERTISEMENT APPEARS 

IN ANGKOR THOM  MAGAZINE  
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gave World Education the opportunity to strengthen its links with Winrock and its consortium of local NGOs 

working on safe migration and trafficking. Winrock and partners were consulted during the website and 

module development stages, and again more extensively at the end of 2014, when they were asked to help 

review the website and IVR. Given the radical changes in government policies around legal migration 

processes, it was vital that the AIMS project’s messaging and information aligned with that disseminated 

through Winrock’s national program. Winrock and partners were very supportive of the AIMS website and 

IVR and have helped considerably in spreading awareness about their existence. Collaboration between AIMS 

and Winrock’s C-TIP program reached a higher level in recent months when AIMS was given permission to do 

a further print run (with our own branding) of C-TIP’s safe-migration comic book. The project produced and 

printed 1,500 copies for distribution to schools. These will again help raise awareness about safe migration 

issues.  

 
Facebook   

Facebook proved to be a major vehicle for raising awareness 

about the AIMS website and IVR and in many ways became 

used as an extension of the website – posting quick links to 

entire modules, and providing key safe migration messages. At 

the time of writing, the AIMS Facebook page has over 1,600 

likes, with a number of these being local, international, and UN 

agencies that have supported the project be re-posting 

information to their own networks.  

 

ON L I N E  A D V E R T I S I N G  

Part of the project’s marketing strategy was to utilize paid online advertising. Between August and November 

2014, AIMS feature articles and banners were displayed on the pages of two websites that are popular among 

Khmer youth - Sabay.com (www.news.sabay.com.kh ) and Khmerload.com (www.khmerload.com), as shown 

below. Website usage data indicates that almost 1,000 visitors of the AIMS website came directly from 

Khmerload.com, and 350 from Sabay.com – confirming the value of this marketing approach.  

 

 

 

 

 

 
 
 
 
 

AIMS  ADVERTISEMENTS APPEARED ON WEBSITES POPULAR AMONG 

YOUTH IN CAMBODIA  

THE AIMS  FACEBOOK PAGE HAS REC EIVED OVER 

1,600  LIKES  

https://www.facebook.com/AIMSinCambodia
http://www.news.sabay.com.kh/
http://www.khmerload.com/
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VI.  WEBSITE AND IVR  TRAINING ACTIVITIES  
Targeted trainings to school management, teachers, facilitators, peer educators and youth made up a central 

component of the AIMS project. The section that follows describes the various trainings. 

INTE RNE T TRA INING FOR SCH OOL D IREC TORS AND LEA DERS  

As detailed earlier, the project equipped computer labs in target schools with Internet access. School leaders and ICT 

teachers at these schools were provided a one-day training on basic Internet skills and Internet safety. As part of 

project agreements with the schools, they were obligated to accept and post Guidelines for Safe Internet Usage and 

an Acceptable Use Protocol on computer labs walls and 

at desks. They were also required to monitor Internet 

use in their schools and ensure that the Guidelines and 

Protocol were followed. Training was also provided 

by World Education at Friends International’s 

computer lab in Phnom Penh for the ICT teachers 

there. As can be seen in Table 1, post-test results 

demonstrated strong knowledge gains among those 

trained. 

TRA INING OF  TRAINE RS FOR PEE R EDUCA TORS  

The AIMS project recruited and trained 201 in-school youth to be peer educators, with the aim that they 

would then go on to train other youth on how to access safe migration information through AIMS tools. This 

approach was used by the project with a view to long-term impact – recognizing the potential value of these 

peer educators as local resources for information about safe migration as well as ICT in general. Already the 

project has received positive feedback on the impact of peer educators. The success stories in Annex 6 further 

confirm the value of taking a peer-educator approach.  

Topics in the initial peer educator training included the features of the AIMS website and IVR system, Internet 

safety; and facilitation techniques to use during trainings for other youth. Twelve other participants in Phnom 

Penh were also trained to educate youth through partners Cambodian Women for Peace and Development 

(CWPD) and Friends International. 

Refresher training was also provided, given 

that for most of these youth ICT and 

facilitation were new skill areas, and much 

reinforcement and support was needed. Post-

test results from the initial trainings had been 

slightly disappointing (only 57% passed the 

post-test), but the project was pleased to note 

that after the refresher training, 97.3% of the 

peer educators demonstrated competency in 

Internet and AIMS tools knowledge and use, as demonstrated by post-test scores. 

 

 

 

TABLE 1:  PRE-POST TEST RESULTS OF INTERNET TRAINING 

FOR SCHOOL LEADERS  

Test Total (N) % Pass % Fail 
Pre-Test 37 11% 89% 

Post-Test 37 86% 14% 

 

TABLE 2:  NUMBER OF TRAINED PEER EDUCATORS BY LOCATION 

Location Total Male Female 

Siem Reap 77 37 40 

Prey Veng 116 59 57 

Phnom Penh 20 8 12 

Total 213 104 109 
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PEER-LED  WEBSITE  AND  INTE RNE T TRAININGS  

After the training-of trainer sessions for peer educators had been conducted, the peer educators were 

assigned to train other youth about the AIMS website and IVR system. The period immediately after the 

training coincided with the school vacation, and it proved hard in some schools to organize for the school labs 

to be open and for youth to attend. To further compound the problem, the Prime Minister unexpectedly 

declared an extra month of school vacation, to last until November 2014.  Nevertheless, some school directors 

did demonstrate initiative and strong commitment for the program and, along with assigned teachers, 

managed to coordinate and support peer-led trainings.  

Once school started again in November, peer-led training started in earnest in all schools. School students 

from Grades 7 through to 10 were trained on basic Internet skills, the AIMS website and the IVR system, and 

Internet safety. Different schools tended to organize the AIMS trainings differently, with some organizing a 

four-hour block of peer-led training for students, and other schools splitting the training into one-hour 

weekly sessions over four weeks. Those schools where school directors and ICT teachers were closely 

engaged with the project tended to organize trainings more smoothly, often with the ICT teachers providing 

helpful support to the peer educators. The peer educators were also trained to administer the post-tests, and 

in some cases the ICT teachers also provided assistance with those. Throughout, the project team made 

regular visits to all target sites to conduct spot checks and provide support to the peer educators. 

In Prey Veng, training also occurred in a non-formal setting – at a village-based ICT center. Two-hundred and 

thirty-five youth attended classes at the center and learned how to use the Internet, the AIMS website and IVR 

phone line in addition to their basic training on Word, Excel and Power Point. They then used these skills and 

the ICT facilities to learn all the contents of the ten AIMS modules (how to migrate safely, workplace safety, 

health, living with new people etc.) led by the project’s ICT non-formal education facilitators. Additionally, 

also in Prey Veng, 973 youth who attended the village-based information sessions about the AIMS website 

and IVR (this activity was also mentioned above, under the Marketing and Outreach section) got brief, hands-

on practical ICT-skills training on using the IVR system, and 384 participants received practical hand-on 

training to use the AIMS website on the project’s tablets.  

TRAINING S P R OVIDED AT  FRIE NDS INTERNAT IONA L ’S COMP UTER LAB  

As noted above, training was also provided to ICT facilitators and peer educators at Friends International’s 

computer lab in Prey Veng. These facilitators went on to provide training to 191 out-of-school youth about 

how to use the website and to 157 youth about how to use the IVR system.   

TRAINING S P R OVIDED T O  MIGRA NT Y OUTH WOR KE R S AT  FA CT ORIE S I N PHNOM PENH  

The AIMS project encountered difficulties in reaching out-of-school youth, especially in rural areas - an 

experience shared by many agencies trying to work with this target group. This is a reflection of the 

extremely high rates of migration by youth; youth who drop out-of-school simply do not stay in their villages. 

Fortunately, with funds provided from a budget underspend by partner Friends International, AIMS was able 

to form a partnership with, and provide a small grant to, the local NGO Cambodian Women for Peace and 

Development (CWPD), which has a good deal of experience in training migrant garment workers in Phnom 

Penh. This partnership provided the ideal strategy for reaching out-of-school, migrant, and vulnerable youth.   
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CWPD was able to provide one-day AIMS trainings to a total of 460 young migrants in five factories in Phnom 

Penh. Using tablets, CWPD trainers taught the participants how to use the AIMS Website and IVR, and also 

delivered facilitated sessions on safe migration using the 

learning modules from the site. The learners were very 

interested in the AIMS website and went on to share AIMS 

information with other people through the AIMS 

Facebook page. Moreover, the garment factories’ 

management appeared to value the trainings, and were 

very cooperative. 

VII.  MONITORING AND EVALUATION  
As with all World Education projects, a specific monitoring 

and evaluation (M&E) plan was established for the AIMS 

project. Following this, processes and tools were developed 

for monitoring and measuring the expected outcomes, 

outputs and results as laid out in the M&E plan. These are 

described below. 

PRE-  AND POST-TE STS FOR SCHOOL DIRE CT OR/TEA CHE R INTERNET  USE ,  INT ERNET  SAFETY ,  AND  

AIMS  T OOL T RAINING  

These were administered before and after the trainings to help assess changes in knowledge.  

PRE-  AND POST-TE STS FOR PEER -EDU CAT OR S TRA I NING  ON INTER NET  U SE ,  INTER NET  SAFETY ,  

AND AIMS  T OOLS  

These measured changes in competency of peer educators in Internet/AIMS website/IVR system use after 

training. 

POST-TE ST S FOR Y OUTH TRAI NI NG A BOUT INTER NET/AIMS  TOOLS  

This measured whether trained youth in target areas had reached desired competency levels in Internet 

use/safety and AIMS tool use. In all, 5,252 youth took these tests. 

SPOT CHECKS  OF COMPU T ER LA BS  AND T RAI NING S  

The AIMS staff conducted regular spot checks of the computer labs using a specially designed spot-check tool 

to ensure that they had been set up and were running well, were being appropriately managed, and were 

utilized by youth for the intended purpose. During these visits the team also collected feedback from 

stakeholders and adjusted programming accordingly. Thirty-two spot check trips were carried out in all by 

the AIMS team. At the same, World Education’s Youth on the Move staff based in Prey Veng also conducted 

their own spot checks during their routine field visits to Prey Veng target schools. 

SPOT CHECKS  OF WEBSIT E ,  FACE BOOK ,  AND IVR  SYSTEM  

A tool was also developed for use by the AIMS team to conduct regular spot checks of the website, IVR system, 

and Facebook page. The aim was to check that all elements of the website and IVR system were functioning 

(including that any external links were still current). The Facebook page was checked for frequency of posts 

made by the AIMS team, as well as number of likes, and linkages to other agencies working in safe migration.   

 

TRAINING ACTIVITIES AT SEAN TAI GARMENT FACTORY  
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WEBSITE  U SABILITY  TE ST ING  

This was carried out just before the website went live, using a protocol developed with assistance from World 

Education ICT in Education specialists in the Boston office. The purpose of this test was to learn how well a 

sample of five youth could use the AIMS site, and if they learned from it.  The protocol involved setting the 

group of youth a series of tasks to complete on the website, and observers recorded notes on how the youth 

performed. Observers noted if the youth could navigate to where they wanted to go, and whether they were 

able to accomplish their tasks quickly and efficiently. The protocol also tested whether youth understood the 

content and terminology of the site, and a post-test assessed what they had learned. Feedback was also 

sought from the group of youth about layout and visual design.   

IVR  SY STEM-U SAGE TR A CKI NG  

MEDIA One was responsible for tracking IVR system usage and reports were sent to the AIMS project 

manager each week.  

WEBSITE  U SAGE T RACKING  

The Google analytics tool was used to track website usage and gather an extensive range of data regarding 

usage, such as device and operating system used by users, location, pages visited, length of time on each page, 

etc.  

END-L INE SURVEY FOR SAMPLE OF Y OUTH WHO HAD EXPER IENCED TRA INI NG  

Whereas the post-tests mentioned above had aimed to simply measure, immediately after the training, 

whether youth had gained sufficient skills to use the Internet and AIMS tools, the end-line survey set out to 

investigate any impact that the training and AIMS tools might have had on youth, their knowledge and 

behavior. In this respect, the end-line survey was an effort to explore the extent to which the project had 

achieved its overall goal: “Youth who are accessing information from AIMS tools are increasing in knowledge 

that will help them migrate more safely.” Twenty-five in-school youth in Siem Reap and Prey Veng and fifteen 

current-migrant youth in Phnom Penh were surveyed at least one month after they had been trained. In 

particular, the end-line survey tried to assess what safe migration knowledge youth had gained and 

remembered from the AIMS tools, and how they had utilized this information. It also investigated whether 

youth had continued to use the AIMS tools and to use the Internet more generally.  

IVR  PHONE  SUR VEY  

In order to assess impact and receive user feedback on the IVR system, MEDIA One conducted a telephone 

survey in February 2015 with 45 individuals who had placed calls to the IVR system. The 45 individuals (13 

female) were randomly selected from the IVR caller database, with equal representation of fifteen users from 

each of the three phone companies that had hosted the IVR system. The survey explored how users had heard 

about the IVR system, what options they had selected and why, quality of reception, perceptions of 

usefulness, and ease of navigation.    
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PROJECT RESULTS  
 

In addition to the deliverables specified in the original proposal, as noted above, World Education also developed 

a more detailed results framework for the project that specified a number of expected outcomes, outputs, 

indicators and targets. The section that follows will first provide a description of the extent to which the 

deliverables listed in the original proposal were met. Following this, other elements of the more detailed project 

results framework will be presented, showing achievements along each expected outcome and output.  

 

I.  ACHIEVEMENT OF STATED DELIVERABLES  
 

The table below shows progress to-date along the deliverables specified in World Education’s original 

proposal to the Dream Blue Foundation. As can be seen, all deliverables have been met, and in most cases 

exceeded.  

Deliverable (as noted in 

proposal) 

Milestone Progress to Date and Explanation of Revised 

Deliverables 

7 computer labs provided 

with Internet access 

7 labs are equipped with 

Internet access and are 

operating 

 

8 computer labs in project target areas were 

equipped with Internet access and are 

functioning 

 

1 village-based non-formal education ICT 

Center was equipped with Internet access.  

Curriculum and related 

content posted to project 

website 

At least 12 modules about 

safe migration, health 

issues, life skills and rights 

are posted to the website 

31 lessons grouped into 10 modules in 

Khmer and English are available on the website. 

All the lessons are embedded with audio for 

low-literate users. 

 

Website developed and 

tested 

One functioning 

interactive website 

AIMS website is completely developed and 

functional, and has received over 9,400 visits 

Interactive Voice Response 

(IVR) system developed and 

available for use 

One functioning IVR 

system 

IVR system is completely functional and has 

received over 2,500 calls  

Project Facebook page 

developed and used for 

promoting the availability of 

the website and IVR system 

Project Facebook page 

available 

Project Facebook page operating and has 

1,600 likes so far 



 

Accessing Information about Migration and Safety (AIMS) Project 

World Education, Inc. Final Report to Dream Blue Foundation – April 2015 

 

18 

 

 

II.  PROGRESS TOWARDS PROJECT GOAL  
The project’s comprehensive Results Framework posited the overall project goal as being:  

Youth who are accessing information from AIMS tools are increasing in knowledge that will help them migrate 

more safely.  

An end-line survey with 40 sample youth attempted to explore the extent to which the project had achieved 

this. The findings showed that 73% of the surveyed migrant youth in Phnom Penh and 56% of surveyed in-

school youth in Siem Reap and Prey Veng who had been trained at least one month ago stated at least three 

things they had learned related to safer migration due to the website or IVR, or new ICT skills they had gained 

as a result of AIMS trainings.  

It is very promising that the survey showed that 60% of the in-school youth had used the AIMS website or IVR 

system again since their training. An even higher 74% of the migrant youth in Phnom Penh had made repeat 

visits/calls. It is most likely that this percentage among the in-school youth will increase over time, given that 

during the project period the in-school youth had very little chance to use the computer labs again after 

training, due to the need to train many other groups of youth about the website before the end of the project 

period. Now that the intensive initial training period has passed, it is likely that in-school youth will have 

been given greater access again to the labs during their free time.  

When asked specifically to state what they had learned about how to migrate safely from their use of the 

AIMS tools, 65% of youth surveyed gave at least three correct responses. It was notable that the migrant 

youth from Phnom Penh in the sample provided far more accurate responses than the in-school youth (95% 

of migrant youth compared to 44% of in-school youth). Data among the in-school youth was also 

disaggregated by vulnerability status to explore the extent to which the project had impacted the most 

vulnerable potential migrant youth in particular. Of the 25 in-school youth, 44% were found to be from 

families of very low socio-economic status, a risk factor for unsafe migration. Among these particular youth, 

55% of them could list three correct facts about how to migrate safely. Again, this is promising. 

14 youth selected and 

trained on how to use the 

project website and IVR 

system 

14 youth are selected and 

trained 

213 peer educators were trained (109 

female). Of these, 201 were in-school in Prey 

Veng and Siem Reap, and 12 were migrant 

youth/young adults in Phnom Penh 

  

Youth Peer Educators and 

ChildSafe Network in Phnom 

Penh and Siem Reap 

informed about website and 

IVR system to share with 

migrant youth 

300 peer educators 

received training on 

website and IVR system  

546 ChildSafe Network members, 4 

ChildSafe trainers and 8 peer educators 

received training about AIMS tools  



 

Accessing Information about Migration and Safety (AIMS) Project 

World Education, Inc. Final Report to Dream Blue Foundation – April 2015 

 

19 

Overall, results among the migrant youth in Phnom Penh were far better than for the in-school youth in rural 

areas. This could be for a number of reasons, but one factor is likely to be that these youth had also received 

facilitated safe migration training/messages from our partners. This implies the need for facilitated trainings 

about safe migration for in-school youth in addition to training on Internet access and skills to use the AIMS 

website or IVR. In  the AIMS target schools  in Prey Veng World Education is delighted to report that this will 

indeed be happening in 2015 and 2016 through funding from another donor.  

The fact that the safe-migration learning gains were so much higher among migrant youth in Phnom Penh 

(both those at Friends International’s computer lab or those in factories trained by CWPD) also implies the 

efficacy of the AIMS tools.  Compared to their rural, in-school peers, migrant youth in the city were able to 

access the AIMS website far more frequently due to computer lab availability or possession of smart phones. 

Their higher scores on the survey’s knowledge test certainly suggests the value of being able to access the 

AIMS website on multiple occasions. 

III.  OTHER KEY RESULTS ACHIEVED  
As noted above, the AIMS project’s detailed results framework specified further anticipated results. Progress 

along all results in this framework can be found in Annex 1. Progress along a number of the key anticipated 

results are highlighted below.  

EXPECTED  OUT PUT :  INCR EASED KNOWLEDGE  O F INTERNET  U SE A ND SA FET YAMONG SCHOOL 

DIRECT OR S/TEACHER S IN  TARGET A REAS  

Progress: Thirty-seven school directors/teachers were trained in Internet use and Internet safety. 86% of 

those trained passed post-training test, compared to 11% who passed the pre-test – showing increased 

knowledge and skills. 

EXPECTED  OUT PUT :  YOU TH PEER  EDUCAT OR S SE LECTED AND  TRAI NED  ON HOW T O FA CI LITATE  

INTER NET  U SE AND  AIMS  WE BSITE/IVR  WORKSHOP S  

Progress: As can be seen in Figure 1, of the 213 peer educators/facilitators who were trained to facilitate 

AIMS website/IVR workshops, 97% passed the post-test when re-applied after refresher training, compared 

to 57% who passed the original training. This indicates that by the time the peer educators had completed 

their refresher training and had on-the-job support, nearly all of them had gained competence in ICT, use of 

the AIMS tools, and in facilitation skills. This is a strong project outcome.   
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EXPECTED  OUT PUT :  INCR EASED Y OUTH ACCE S S  TO THE INTER NET  I N COMP UTER LA BS  

Progress: A total of 7,097 youth (3,591 girls) have had access to the Internet as a result of the project. 

Establishing Internet connections at eight school computer labs has given the students at these schools new 

opportunities to access the Internet. Given that most of these schools are in rural and remote settings, this has 

been an important development at these schools.   

EXPECTED  OUT PUT :  YOU TH I N TARGET  AREA S  P ROVIDED WITH TRAI NI NG ON HOW T O U SE 

INTER NET  AND  AIMS  WEBSITE/IVR  SY STEM  

Progress: In total, 5,654 youth in target areas received Internet/ 

AIMS website and IVR system training. Furthermore, 86% of 

those who took the post-test demonstrated competency in 

Internet and AIMS tools knowledge and use. This represents one 

of the project’s major progress areas – demonstrating that the 

project has been able to reach a substantial number of vulnerable 

and migrant youth, and, perhaps more importantly, that these 

youth have gained knowledge and skills to use the Internet and 

use the new AIMS tools.  

 

 

 

 

  

56.81 

43.19 

Post-Test Result of Initial Training of 
Trainers for Peer Educators 

% Pass % Fail

97.3 

2.7 

Post-Test Result of Refresher Training 
for Peer Educators 

% Pass % Fail

85.91 

14.09 

FIGURE 2: POST-TEST RESULTS 
AMONG YOUTH RECEIVING TRAINING 

% pass % Fail

FIGURE 1:  POST-TEST RESULTS FOR PEER EDUCATORS IN INITIAL AND REFRESHER TRAININGS  
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SUCCESSES ,  CHALLENGES,  AND LESSONS LEARNED  

I. SUCCESSES  

S IGNIF ICA NT NUM BER OF  YOUT H DIRE CT LY  REA CHED WIT H P ROJE CT ACT IVI T IES  

In the end, the project established Internet connection at 8 lower and 

upper secondary schools – more than the 6 originally projected-- and 

also provided Internet to a village-based ICT center. This has meant 

that the 7,097 youth have, in many cases for the first time, had access 

to the Internet. Funding support from DBF has certainly made an 

important contribution towards bridging the ICT gap for underserved 

areas in Cambodia. 

Furthermore, recent research has shown that the presence of 

computer labs, ICT training, and life skills classes at schools has a 

positive impact on youth’s decisions to remain in secondary school 

(World Education, IBEC 2014). The AIMS project’s success in bringing 

Internet access to these schools thus has the potential to boost retention rates at these schools – another 

positive factor contributing to safer youth migration outcomes.  

Additionally, the project reached far more youth than had been anticipated with targeted training about 

Internet use, Internet safety and AIMS tools use. A total of 5,644 youth were reached with training.  

 

SUPP ORT FOR T HE M IN ISTRY OF EDU CATI ON ,  YOU TH AND  SP ORT ’S (MOEYS)  ICT  P OL ICY  ROLL-
OUT  

In many ways, the project has helped with the realization of the MoEYS ICT policy. The project’s development 

of a training curriculum to equip school directors and teachers with Internet skills and knowledge about 

Internet safety is a most useful product. The project will be providing these curricula and guidelines to 

relevant officials from the MoEYS and NGOs.  Furthermore, the project’s training of 37 School Directors and 

teachers and their acquisition of these skills will have a sustainable impact on these schools. Three of the 

target schools have already expressed their commitment to find funds to allow them to continue providing 

Internet service at their schools, so that their students can continue to gain Internet skills, use the Internet as 

part of learning, and access the AIMS website.  

LARGE CADRE  OF PEER E DUCAT OR S E STABLI SHED  

In the original proposed plan, the project had intended to recruit only fourteen youth to be peer educators. In 

the end, 201 in-school youth were trained, at the request of school directors. With large student populations 

at most schools, and limited time availability of peer educators, it was deemed more sensible to train a 

number of peer educators for each grade level. These 201 trained peer educators represent a key resource for 

schools and communities in terms of continuing to share information about ICT and about safe migration. 

Through their participation, these peer educators have also developed a whole host of accompanying skills – 

such as communication, planning, self-confidence, and facilitation skills.  The success stories in Annex 6 

demonstrate this clearly.  

IN-SCHOOL YOUTH LEARN TO NA VIGATE 

THE INTERNET  
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H IG H LEVE L OF  USAGE OF BO T H THE  WE BSITE  A ND IVR  SY STEM  

The team was most pleased by data showing that website had had 9,417 visits and 3,927 unique users at the 

time of writing this report. Annex 5 provides further usage data that give an encouraging insight into how the 

website has been received and utilized so far. For instance, we can see that on average each user had 2.4 

sessions – meaning that users tended to revisit the site. The data showing that returning visitors spent an 

average of nearly 15 minutes on the site was also very promising. We can see that the most highly-used pages 

of the site included learning modules 1, 2 and 3 – which focus on tips for legal and safe migration procedures, 

using recruitment companies, work contracts and work-place safety.  

IVR system usage data has also been very positive. The IVR system had received over 2, 500 calls placed by 

923 unique phone numbers by March 31, 2015. As can be seen in the chart below, in December alone the IVR 

received 635 calls.  

 

 

 

 It was encouraging that among the randomly-selected sample of users in a survey of IVR users, the majority 

were youth and they were from 11 different cities/provinces across the country.  

POSIT IVE  RESPONSE TO T HE AIMS  WEBSITE  A ND IVR  SYSTEM  

 Reactions regarding the content and format of the AIMS website and IVR system have been encouraging. 

Comments from youth, facilitators, teachers, and NGO 

staff have all praised the clear and concise content on 

crucial and comprehensive topics. Recent consultative 

review meetings with UN bodies, local and international 

NGOs, and government representatives have ensured 

that the website and IVR systems’ content about 

documented migration processes is up-to-date and 

aligned with messaging from other major national 

5 
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492 
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359 

261 

July August September October November December January February

Number of Calls Placed to the IVR 
July 2014 - February 2015 

“THE WEBSITE IS AN EXC ELLENT SOURCE OF 

INFORMATION FOR MITH SAMLANH’S PEER 

EDUCATORS AND STUDENTS. ACCORDING TO THE 

YOUTH, THE WEBSITE IS EASY TO ACCESS AND 

NAVIGATE AND THE INFORMATION IS CLEAR AND 

EASY TO UNDERSTAND .”    

–  PROGRAM MANAGER, MITH SAMLANH  
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stakeholders working in the migration arena. Essentially, the AIMS project has given World Education the 

opportunity to create a new compilation of concise, relevant, and quality learning modules and resources for 

safe migration education, all created through a sound process of broad consultation and review.  

Response to the IVR has been equally positive, with many noting its suitability for low-literate target groups 

and those without Internet access. Results from a survey done with a sample of 45 random users found that 

96% of survey participants reported that the content on the IVR system was easy to navigate and almost all 

(98%) of surveyed participants stated that they found the IVR system helpful. More than half (56%) had 

learned something new from the IVR system and most participants (84%) had shared information about the 

IVR with other people. The most popular content was option two on preparation to migrate safely.  

 

II.  CHALLENGES  

LOG IST ICA L CHALLENG E S ASSOCIATED WITH SUP PORT FOR COMPUTER  LA BS AND ICT  PR OVI SI ON 

IN RU RAL  AREA S  

During initial project design stages, strategic decisions had been made to concentrate on developing a website 

to host AIMS, rather than an app, and to provide Internet access and training within existing school computer 

labs. This decision was largely underpinned by World Education’s wish to support MoEYS’ policy for the 

creation of school computer labs, and was seen as a sensible complement to earlier investments by World 

Education in helping to establish computer labs around the country. A number of challenges arose from this 

approach. Firstly, the computer labs established by World Education in previous programming utilize solar 

energy, which has many benefits in terms of cost reduction and long-term ability of schools to keep labs open 

using their own limited operating budgets. However, the requirements for schools to provide numerous 

trainings in order to meet the AIMS project’s targets and schedule at times depleted electricity supplies, 

especially due to the use of Internet. During the rainy season, in particular, this meant that trainings 

sometimes had to be delayed to allow the solar batteries to recharge.  

Another challenge associated with AIMS’ website was that the World Education-supported computer labs all 

use thin -client technology, which uses a single server/CPU to service up to fifteen connected monitors. While 

this innovative approach has been tremendously helpful in terms of cost efficiency and longevity of 

equipment, the thin client configuration is not well adapted for high speed Internet connectivity at each 

monitor.  Furthermore, the hardware had modest specifications, such as small RAM memory, which caused 

difficulties during the AIMS project with large numbers of students being trained and using the Internet 

simultaneously.  The project was able to fix issues in all labs by installing more CPUs and increasing RAM, but 

it did necessitate delays in trainings, increased labor by World Education’s ICT experts in country, and far 

more lab visits and spot-checks than anticipated.  

Lastly, Internet service in many of the project’s target areas remained relatively poor and unreliable. This 

affected the computer labs, and meant that pages on the website were slow to load, even though the website 

had been specifically designed with this challenge in mind. 

PEER EDUCATI ON APPR OACH  

The project’s approach of using youth to teach other youth was a deliberate one, aligned with World 

Education’s firm belief and positive experiences around promoting youth participation, youth-led 

programming, and youth voice. Youth-peer educators gain a number of valuable skills, attitudes, and 
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behaviors, and there are strong learning outcomes and engagement among the youth who receive training 

from their peers. That said, training a cadre of confident, skilled peer educators is time consuming and takes a 

good deal of scaffolded, in-person support from mentors. The AIMS project’s short time frame proved quite 

challenging in this regard, and the team found that peer educators needed more support. The project 

responded by providing a lengthier refresher training than originally envisaged and by making more field 

visits to observe and support the peer educators.  

CAPA CITY  OF THE  IVR  SY STEM  

Some technical challenges were encountered by users of the IVR system during the project. This appeared to 

affect subscribers of two of the three mobile companies that hosted the IVR system. MEDIA One worked very 

closely with World Education and the mobile phone companies to fix the problem. Another challenge of the 

current IVR system used by MEDIA One was that even though the IVR system was available on four different 

phone lines, the system could only receive calls from one line at any one time. The project learned that in 

order to increase the capacity of the IVR system, further collaboration with the Ministry of Telecom and 

Communication, as well as an upgrade to the current system, would be needed. 

III.  LESSONS LEARNED  

SENSIT IVIT IES  OF T HE M I NIST RY OF  EDUCATI ON ,  YOUT H AND  SP ORT S (MOEYS)  RE GARD ING  

TEACHING  ABOUT MI GRA TION IN  SCHOOLS   

The project realized that teaching about safe migration in schools needs to be approached with care. Despite 

the fact that enormous numbers of youth are dropping out of school and engaging in unsafe, illegal migration, 

MoEYS is particularly sensitive about teaching youth to migrate safely, in case this ”encourages more youth to 

migrate.” In many ways this echoes the concerns expressed by MoEYS in Cambodia fifteen years ago around 

teaching safe sex in schools, in face of civil society’s wish to respond to the threat of the HIV and AIDs 

epidemic.  

Given World Education’s aims to expand the project if funding can be secured, and to work in a far greater 

number of schools, the team are cognizant of the need to be able to obtain government approval for the AIMS 

website, IVR, and training packages. For this reason, it was decided to ‘tweak’ the official title of the project 

from Accessing Information to Migrate Safely, to Accessing Information about Migration and Safety. Also, 

language was revised on the various pages of the website to make it clear that the project was not 

encouraging migration in any way, but simply providing youth with information so that they could make 

more informed decisions about migration, and, if they did ultimately decide to migrate, that they could do so 

more safely.  

FACEBOOK  

Originally, the team had envisaged that an AIMS Facebook page could be one approach for ‘driving’ young 

people to the AIMS website. However, we have come to realize that the Facebook page actually provides an 

ideal medium for delivering content that is also on the AIMS website. That is, rather than simply trying to 

‘drive’ youth to the website, the website content can be provided in regular, ‘palatable’ chunks onto the 

Facebook page, where far higher numbers of youth are likely to read it. Increasingly it appears that Facebook 

is ubiquitous and the ‘medium’ of choice for youth, even in remote areas of the country. In fact, where 

Internet connections are slow and expensive, it seems that youth are much more likely to visit Facebook 

exclusively than use the web more broadly.  
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Facebook has also provided a great way for the team to continue to provide information and ‘prompts’ to 

youth who have been through the AIMs training. For instance, after the training with just under 500 young 

migrants in factories in Phnom Penh, the AIMS Facebook page audience surged by another 538 likes – giving 

good impetus to the team to provide regular posts with safe migration information linked to the website and 

suggestions.  

VALUE OF AIMS  TRA INI NGS WITHIN FA C TORIE S 

WIT H MIG RANT  YOUT H  

The original program design had not included 

targeting migrant youth within factories, but instead 

had relied on the ChildSafe Network through partner 

Friends International. However, during project 

implementation the opportunity arose to form an 

additional partnership with the local NGO Cambodian 

Women for Peace and Development (CWPD),  with 

whom World Education had previously successfully 

partnered several years ago to provide life-skills 

education to factory workers. The team felt it would be 

a valuable part of the pilot to test the training on the 

AIMS tools and safe migration to an audience of migrant 

factory workers. This also provided a helpful way to reach youth who are no longer in school, as this target 

group had been proving hard to reach.   

The results have been encouraging, with a positive response by the migrant workers. They appeared very 

interested in the AIMS website and shared information about the website with others through Facebook. 

Research and needs assessments by World Education and other organizations have shown that migrant 

factory workers in Cambodia often tend to have risky health and safety behaviors, poor financial management 

practices, and experience a number of socio-emotional difficulties. For this reason, in any future expansion of 

the AIMS project World Education would strongly consider partnering again with CWPD and others to 

provide training to migrant youth in factories about the website and the life-skills learning modules 

contained on the site.  

CHOI CE OF TECHNOLOGY  

As discussed earlier, when the AIMS concept was being developed in 

mid-2013, World Education made a tactical decision to concentrate on 

developing a website and utilizing existing  school computer labs as the 

main ‘vehicle’ for helping rural youth access the site. However, nearly 

two years later, the more widespread use of smart phones and tablets, 

and improved Internet service for mobile device users, now suggest 

that any further implementation of the AIMS project should involve the 

transfer of the AIMS website content to an app (while also retaining the 

website), and that training of in-school youth should utilize smart 

phones and tablets, in addition to computer labs. Indeed, given the 

numerous challenges that the project encountered in trying to install 

and access the Internet in school computer labs, the team hopes to 

TRAINING MIGRANT YOUTH IN FACTORIES  

IN LATER STAGES OF THE PROJECT, TRAINING 

GIVEN TO MIGRANT FAC TORY YOUTH UTILIZED 

TABLETS AND SMART PH ONES  
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pilot the provision of tablets and Internet access to schools in future iterations of the project.   

IV.  FUTURE PLANS FOR P ROGRAMMATIC CHANGES BASED UPON THESE LESSONS 

LEARNED  
 

Overall, in the face of the pilot’s initial success, coupled with the persistent rise in the rate of unsafe migration 

rates among youth in Cambodia,  World Education believes that the AIMS tools and trainings fill a need that 

had previously gone unmet, and that the success of the pilot justifies an expanded roll-out of the project. 

World Education is now actively seeking donor support to transfer the website content to an app and to 

deliver Internet and AIMS tools training to an increased number of lower secondary schools across the 

country. The roll-out would utilize school-based student councils as a way to formalize the peer-education 

approach tested under the pilot. Partnerships would also be formed with an increased number of local youth 

organizations with extensive youth networks, including those who work in factories with migrant youth.  

Again, based on the learnings of the last eighteen months, World Education also plans, in any new phase, to 

use a National Consultative Group made up of members from relevant ministries and the National Committee 

to Counter Human Trafficking. This group, among other contributions, would help set up a toll-free IVR 

number and lobby Internet service providers for free Internet at target schools. 

A new phase of the project would also be used to improve the website, Facebook page, and app, with videos, 

news stories, case studies, and links to government bulletins about migration. An offline version of the 

revised AIMS website/app content would also provide an effective way to provide schools that don’t have 

Internet access with a useful learning resource.  

Based on pilot experience, World Education also wishes to go one step further, and develop a Safe Migration 

life-skills training package based on the app/website. The pilot’s impact data certainly suggests that simply 

providing access and ICT skills to youth so that they can access the website or IVR is not enough, and that 

facilitated trainings using the content of the website had positive results. An accompanying Safe Migration life 

skills training package would help the project to consolidate safer migration learning and behaviour change 

among youth and better reach our long-term goal of reduced vulnerability of migrant youth to 

trafficking/exploitation. 
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ANNEX 1:  PROGRESS ALONG AIMS  PROJECT RESULTS FRAMEWORK  
 

EXPECTED RESULT ACHIEVEMENT 
GOAL: To provide youth with information needed to reduce their  
vulnerability and to migrate more safely 
 
Expected Result/Outcome Under Goal: Youth who are accessing 
information from AIMS tools are increasing in knowledge that will help 
them migrate more safely 

73% of a sample of migrant youth and 56% of a sample of in-
school youth who had been trained at least one month ago 
stated at least three things they had learned through using the 
AIMS tools. 65% of the entire sample correctly listed three 
ways to keep safe when migrating.  

OBJECTIVE 1: Increased Access to Information for Potential Migrants 
and Migrant Youth through ICT 
Expected Outputs/Results and Activities Under Objective 1:  
1.1 Developed safer migration content and curriculum for website 10 modules made up of 31 lessons are up on the website. 
1.2 Developed and published AIMS website Website is published and functional. 

9,417 visits to the website and 3,927 unique users to date 
 

1.3 AIMS IVR system developed and functional IVR system up and running  
2,565 called placed by 923 unique phone numbers 

1.4 Published AIMS Facebook page Facebook page operational with regular posts. 1,600 likes 
1.5 Increased availability of Internet access in target areas 8 computer labs installed with internet.  

1 non-formal ICT center equipped with internet 
All labs functional as per last spot check 10-12 March 2015 

1.6 Increased youth’s access to Internet in computer labs 7,097 (3591 girls) in-school youth have accessed the internet 
in computer labs and village-based sites as a result of the 
project 
191 out-of-school/migrant youth have accessed the internet 
in Phnom Penh through the project  

1.7 Trained volunteers to disseminate AIMS website/IVR information 546 Childsafe Network volunteers, 8 peer educators and 2 
ChildSafe trainers were trained to disseminate AIMS 
information  
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EXPECTED RESULT ACHIEVEMENT 
1.8 Increased awareness about AIMS tools among youth in target areas  

1.8.1 Develop marketing materials for information 
dissemination 

1.8.2 Advertise website and IVR system 

 10,000 flyers, 200 brochures, 100 posters with AIMS 
tools information disseminated 

 Additional cards and posters distributed through 
ChildSafe Network 

 20 advertising banners displayed on Tuk-Tuk motorbike 
taxis in Phnom Penh  

 200 bags and 150 T-shirts provided to peer educators 
 Radio spots about the AIMS tools aired 270 times 
 Advertisements in 4 issues of a popular youth magazine 
 Advertisements on 2 popular youth websites for four 

months 
 120 audio CDS of the IVR system content distributed to 

schools and youth groups 
1.9 Increased awareness about AIMS program/tools among stakeholders 

1.9.1 Develop materials/agendas for stakeholder information 
sessions 

1.9.2 Hold stakeholder information sessions 
 
 

 3 launches 
 7 provincial information sessions 
 4 information sessions led by Friends International 
 Over 5,500 people reached in total during launches and 

information sessions 
 Over 20 NGOs working in safe migration field informed 
 All relevant ministry departments informed 

OBJECTIVE 2: Improved ICT Skills and Ability to use AIMS Tools Among  
Potential Migrants and Migrant Youth 
2.1 Increased knowledge of Internet and Internet use among school 
directors/teachers in target areas 

37 school directors/teachers trained in Internet use and 
Internet safety 
86% of directors/teachers trained passed post-training test, 
compared to 11% who passed the pre-test 

2.2 Target area computer labs have established guidelines for safe 
Internet use and acceptable use protocols 

All 9 computers labs have posted Internet Safety Guidelines 
and Acceptable Use Policies and spotchecks from March 2015 
confirmed that procedures are still being followed. 

2.3. Youth peer educators selected and trained on how to facilitate 
Internet use and AIMS website/IVR workshops 

213 peer educators trained to facilitate AIMS website/IVR 
workshops 
97% passed the post-test when re-applied after refresher 
training, compared to 57% who passed the original training 
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EXPECTED RESULT ACHIEVEMENT 
2.4 Youth in target areas provided with training on how to use Internet 
and AIMS website/IVR system 

5,644 youth in target areas received Internet/ AIMS website 
and IVR system training 
87% demonstrated competency in Internet and AIMS tools 
knowledge and use after training  
 



 

ANNEX 2:  EXAMPLE PAGE FROM THE AIMS  WEBSITE  
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ANNEX 3:  IVR  SYSTEM MENU  
 

IVR-Welcome: Welcome to Accessing Information about Migration and Safety. Please call 812 if you are in an 

emergency. If not please make your selection from the following menu …. 

IVR Instruction: 

Press 1:   Listening to information about human trafficking and how to avoid being cheated 
Press 2:  Listening to information on how to prepare to migrate safely 
Press 3:  Listening to information about reliable recruitment agencies and job contracts 
Press 4:  Listening to information about earning, saving and spending 
Press 5:   Listening to information about safety networks 
Press 6:  Listening to information about maintaining good communication with friends and family 
Press 7:  Listening to information about drugs and health 
Press 8:  Asking questions/ leaving messages or comments 
Press 0:  Return to home menu 

 
Voice Menu Option One: Audiences/callers can call to listen to information about human trafficking and 

how to avoid cheating with safety tips including: the meaning of human trafficking, the types of human 

trafficking, who can be a trafficker, common tricks used by traffickers, and the ways to avoid being cheated. 

Voice Menu Option Two: Audiences/callers can call to listen to information about how to prepare to migrate 

safely, with safety tips including: ensuring you and your family have bank accounts before migrating, bringing 

along your and your family’s bank account information, copying all of your important documents (including 

passport, ID card, photo, the address of agency and company, documents for legal migration), and the 

meaning of legal migration. 

Voice Menu Option Three: Audiences/callers can call to listen to information about reliable recruitment 

agencies and job contracts with safety tips, including: the benefits of migrating legally, places where 

information about legal agencies can be accessed, and job contracts.  

Voice Menu Option Four: Audiences/callers can call to listen to information about saving and spending, with 

safety tips including: the meaning of needs and wants, and how to safely send money to your family. 

Voice Menu Option Five: Audiences/callers can call to listen to information about safety networks including: 

NGO staff and local authorities, banks, teachers, trusted friends and family members, police, embassy staff, 

and health center or hospital staff, etc. 

Voice Menu Option Six: Audiences/callers can call to listen to information about maintaining good 

communication with friends and family, with safety tips including how to get to know trusted people. 

Voice Menu Option Seven: Audiences/callers can call to listen to information about drugs and health, with 

safety tips including: how to keep in good health, what are sexually transmitted infections (STI), who can be 

infected, how to prevent STIs and HIV, the effect of drugs, and the signs of drug addiction. 

Voice Menu Option Eight: You are now on the voice recorded system. If you have any questions or 

comments related to safe migration, please leave your name, province, and any questions you may have after 

the beep. 
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ANNEX 4:  F INAL L IST OF AIMS  WEBSITE MODULES AND LESSONS  
 

Module 1: Moving to a New Place 

- Lesson 1: Trafficking in Persons 

- Lesson 2: Migrating Legally and Safely 

- Lesson 3: Avoiding Getting Cheated 

- Lesson 4: Preparing for the ‘Big Move’ 

- Lesson 5: Communicating with Family 

Module 6: Building a Safety Network 

- Lesson 1: People who can help you 

- Lesson 2: NGOs that can help you 

- Lesson 3: Authorities that can help you 

 

Module 2: Using Reliable Recruitment 

Companies 

- Lesson 1: Using Reliable Recruitment 

Companies 

Module 7: Relationships 

- Lesson 1: Living with New People 

- Lesson 2: Knowing Who to Trust  

- Lesson 3: Boyfriend and Girlfriend Relationships 

- Lesson 4: Violence and Rapes 

Module 3: Pay, Contracts and Safety at Work 

- Lesson 1: Salary Expectations and 

Negotiations 

- Lesson 2: Contracts with Employers 

- Lesson 3: Safety and Health in the Workplace  

Module 8 : Staying Healthy 

- Lesson 1: Basic Personal Hygiene and common 

diseases 

- Lesson 2: Reproductive Health 

- Lesson 3: Accessing Health Services 

Module 4: Moving to Phnom Penh 

- Lesson 1: Finding Somewhere to Live 

- Lesson 2: Using Local Transport and Traffic 

Safety 

- Lesson 3: Getting to Know Phnom Penh 

Module 9: Eating Right 

- Lesson 1: Eating Nutritious Food 

- Lesson 2: Finding and Buying Healthy food 

- Lesson 3: Examples of Healthy Meals 

Module 5: Earning & Saving Money 

- Lesson 1: Smart Spending and Saving  

- Lesson 2: Smart Budgeting  

- Lesson 3: Sending Remittances 

Module 10: Addiction to Drugs and Alcohol 

- Lesson 1: Effects of Drugs and Alcohol  

- Lesson 2: Signs that you are Addicted to Drugs or 

Alcohol 

- Lesson 3: How to Prevent Getting Addicted 
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ANNEX 5:  WEBSITE USAGE TRACKING DATA 
 



Go to this reportaims.worlded.org ­ http://aims.worlded.…
aims.worlded.org

Sep 10, 2014 ­ Apr 24, 2015AIMS Website Usage Tracking Data Report

Unique Visitors

3,927
% of Total: 100.00% (3,927)

Sessions

9,417
% of Total: 100.00% (9,417)

Number of Sessions per User

2.40
% of Total: 100.00% (2.40)

Sessions

Pages / Session

Avg. Visit Duration by Visitor Type

User Type Avg. Session Duration

Returning Visitor 00:14:52

New Visitor 00:06:32
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150150150

300300300
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https://www.google.com/analytics/web/?authuser=0
https://www.google.com/analytics/web/?authuser=0&utm_source=pdfReportLink#dashboard/iLVmgBs5RQqtR2MUH08syw/a38723377w86058206p89282706/%3F_u.date00%3D20140910%26_u.date01%3D20150424/


Pageviews by Page
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AIMS 
ACCESSING INFORMATION  
ABOUT MIGRATION AND SAFETY 

 

The AIMS Project provided training to 5,644 youth in target 

areas (Phnom Penh, Siem Reap, and Prey Veng provinces) on 

how to use the AIMS website and the IVR system. 

“I saw in my own community the 

problems that come from unsafe 

migration, so I decided to join the 

AIMS project,” said Hong. 

Enhancing Community Safety through Peer Education 

The AIMS project provides young Cambodians considering migration, 
or who have already migrated, with the knowledge and tools they 

need to make informed decisions, and to travel and find work safely 
if they do decide to migrate. World Education worked in 

collaboration with Friends International and Media One to 
implement AIMS. 

For inquiries and further information: 
estelle_day@worlded.org 

Accessing information about safe migration through ICT tools is a 

new intervention in Chrey Commune of Prey Veng province, as 

with most rural and remote areas in Cambodia. Lack of access to 

such information makes youth from these areas particularly at risk 

of the exploitation and other dangers that can arise from unsafe 

migration.  

Since early 2014, through the support of the Dream Blue 

Foundation, the Accessing Information about Migration and 

Safety (AIMS) project has been developing the AIMS website and 

interactive voice response (IVR) system as resources for youth 

considering migrating. Over 200 peer educators like Hong have 

been trained to play the important role of teaching their peers 

and community how to access AIMS tools. 

Hong is a smart and active peer educator who was trained on how 

to use AIMS tools and how to conduct school and village-based 

workshops. She and her team have trained about 300 youth and 

community members from 20 villages in Chrey Commune.  

 

 

Follow us at facebook.com/AIMSinCambodia Follow us at facebook.com/AIMSinCambodia 

Follow us at 
facebook.com/AIMSinCambodia 

AIMS is funded by the Dream Blue 
Foundation, a corporate foundation of 

Blue Telcom, Inc. 

Hong at a computer lab after an AIMS peer-led 
training at Svay Att Lower Secondary School, Chrey 
Commune, Prey Veng 

Photo: Sambathrorth/World Education Cambodia 

“As a peer educator, I can 

make my community 

safer”—Hong 

 

Photo: Sambathrorth/World Education Cambodia 

 

Hong accesses 
the AIMS 
website at a 
Lower Secondary 
School in Prey 
Veng 
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Meng and his father at home in Prey Chrouk village, Sor Sor 

According to Mr. Vun Voeung, school 

director, “The AIMS website is a very 

useful resource for students. Before, some 

students dropped out of school to migrate 

to Thailand without understanding the 

risks of illegal migration, but now I can see 

that my students are better informed.” 

 

The AIMS Project provided training to 5,644 youth in target 

areas (Phnom Penh, Siem Reap, and Prey Veng provinces) on 

how to use the AIMS website and the IVR system. 

“Migration is a fact of life for most 

people, including me, so legal 

migration is a must” –Meng 

“If I do migrate one day, I will migrate legally and safely.” 

 
The AIMS project provides young Cambodians considering 

migration, or who have already migrated, with the knowledge 
and tools they need to make informed decisions, and to travel 

and find work safely if they do decide to migrate. World 
Education worked in collaboration with Friends International 

and Media One to implement AIMS. 
 

For inquiries and further information: 
estelle_day@worlded.org 

Many young people in Prey Chrouk village in Siem Reap province 

migrate for work to Thailand and, according to the local school 

director, much of that migration is done illegally. He identified a 

lack of employment opportunities, especially after the harvest 

season, as a major reason for the high rate of migration.  

To help inform at-risk youth about the risks of migration and how 

to migrate safely and legally, the Accessing Information about 

Migration and Safety (AIMS) project began in early 2014 through 

the support of the Dream Blue Foundation. The goals of the 

project were to develop the AIMS website and the Interactive 

Voice Response (IVR) system as resources for safe migration, as 

well as to conduct peer-educator trainings on how to use the 

technology at target schools.  

Meng is one of the youth who participated in the AIMS training at 

his school. He currently lives with his father in Prey Chrouk village; 

his mother, brother, and sister have all migrated to Thailand to 

work as laborers. When he learned that his mother and brother 

were planning on migrating to seek work, Meng thought back to 

the training that he had received, and visited the AIMS website 

for more information. Using facts from the website, Meng was 

able to inform his family of the benefits of legal migration, and his 

mother and brother migrated through a legal recruitment agency. 

Now, when Meng learns that other people in his village are 

interested in migrating, he shares safe migration information with 

them, and provides them with the IVR number and AIMS website 

address. Meng says that, since his training, at least ten people he 

has spoken with have called the IVR system before migrating. 

 

Follow us at facebook.com/AIMSinCambodia Follow us at facebook.com/AIMSinCambodia 

Follow us at 
facebook.com/AIMSinCambodia 

Meng and his father at home in Prey Chrouk village, 
Siem Reap province, Cambodia 

Photo: Sambathrorth/World Education 

Cambodia 

  

Photo: Sambathrorth/World Education Cambodia 

  
Meng accesses the AIMS website from his school‘s 
computer lab. The AIMS project was able to provide 
internet access to participating schools. 

AIMS is funded by the Dream Blue 
Foundation, a corporate foundation of 

Blue Telcom, Inc. 
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The AIMS Project provided training to 5,644 youth in target 

areas (Phnom Penh, Siem Reap, and Prey Veng provinces) on 

how to use the AIMS website and the IVR system. 

Peer Educators Spread the Word about Safe Migration 

The AIMS project provides young Cambodians considering 
migration, or who have already migrated, with the knowledge 
and tools they need to make informed decisions, and to travel 

and find work safely if they do decide to migrate. World 
Education worked in collaboration with Friends International 

and Media One to implement AIMS. 
 

For inquiries and further information: 
estelle_day@worlded.org 

Twenty-five-year-old Oudom studies cooking at Mith 

Samlanh (MS) and stays in Transitional Home One, a 

“home-like” accommodation provided by MS for 

children and youth throughout the duration of their 

studies. Oudom also volunteers in the peer education 

program at Mith Samlanh, a program that enables 

youth to educate and motivate other youth to take an 

active role in society, and empowers them to be vocal 

and to discuss sensitive topics openly.  

“I have learned many important things about migration, 

such as having all the legal documents before migrating 

to a new place, important information regarding human 

trafficking and techniques to avoid being cheated, how 

to find a job in a new place, how to stay safe at work, 

save money, maintain good relations with friends, stay 

healthy and avoid getting into drugs, and prevent HIV 

and AIDS. Above all, the most important thing is that 

now I have the necessary knowledge to share all this 

information with other youth and my friends and 

relatives, and help them make informed decisions if 

they want to migrate,” Oudom explains.  

 

 

Follow us at facebook.com/AIMSinCambodia Follow us at facebook.com/AIMSinCambodia 

Follow us at 
facebook.com/AIMSinCambodia 

AIMS is funded by the Dream Blue 
Foundation, a corporate foundation of 

Blue Telcom, Inc. 

“I became a peer educator because I 
wanted to share and teach important 
life skills information, values, rights 

and responsibilities with other young 
people, and teach them how to avoid 

dangerous behavior” –Oudom 
 

Peer Educators receive training about the 

AIMS website at Mith Samlanh computer 

lab 

 

Photo: Sambathrorth/World Education 

The AIMS project trained over 200 

peer educators, including Oudom, 

that now have the knowledge to 

provide information and educate 

other young people about 

migration and how to use the 

AIMS website and IVR system. 

 


